COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 04/ 2001

ESTI MATE SUMVARY 13:01: 03
CONTI D C13347 ESTI MATE NO. 0004 PROG SPEC YR 1999
PCN: 13347-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 96.5 DAYS TIVE ALLOW 100 WORK DAYS
SH 177, BELLEVI EW TO HAMPDEN PERCENT TIME:  96.50 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO STA 177A-002
SH 177, BELLEVI EW TO HAMPDEN
NAVE OF ROAD: SH 177
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |NC. PAY PERI OD ENDI NG 09/ 04/ 2001 DATE TI ME STARTED 04/02/2001
10100 DALLAS STREET DATE LET 12/ 21/ 2000 DATE WORK BEGAN 04/ 02/ 2001
DATE AWARDED 01/ 08/ 2001 DATE TI ME STOPPED 09/07/2001
DATE CONTRACT EXECUTED  01/25/2001 DATE ACCEPTED 09/ 07/ 2001
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 04/ 02/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMT: $ 1, 844, 959. 34 PARTI Cl PATI NG $ 1, 381, 337. 48 $ 237,704. 09
AWARD PRQJECT AMT: $ 1,599, 990. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 74.87% TOTAL EARNI NGS 1,381, 337.48 237,704.09
FUNDS AVAI LABLE: $ 463, 621. 86 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,381, 337.48 237, 704. 09
TOTAL CLAI VB $ 0. 00 RETAI NAGE -13,782.54 119. 44
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 367, 554. 94 237, 823.53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 1, 367, 554. 94 237, 823.53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 237, 823. 53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13347 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN:; 13347-BI D ESTI MATE RUN 09/ 04/ 2001
PROJECT STA 177A- 002 ESTI MATE NG 0004 13: 01: 03

CURRENT PREV QTY/ AMOUNT

REF | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH' S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWNTPRICE

CAT NO0200 ROADWAY
0005 202-00090 *REMOVAL OF DELI NEATOR 80. 000 0. 000
EACH 40. 000 168. 00
4. 20000 40. 000 168. 00
0010 202-00195 REMOVAL OF NMEDI AN COVER 480. 000 480. 000
sy 0. 000 0.00
10. 50000 480. 000 5, 040. 00
0015 202-00200 REMOVAL OF S| DEWALK 129. 000 0. 000
sy 15. 000 154. 50
10. 30000 15. 000 154. 50
0020 202-00203 REMOVAL OF CURB AND GUTTER 2, 052. 000 2,021. 000
LF 31.000 223.20
7. 20000 2, 052. 000 14, 774. 40
0025 202-00210 REMOVAL OF CONCRETE PAVEMENT 100. 000 0. 000
sy 0. 000 0. 00
11. 20000 0. 000 0.00
0030 202-00220 REMOVAL OF ASPHALT MAT 200. 000 158. 000
sy 0. 000 0.00
13. 80000 158. 000 2, 180. 40
0035 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 86, 477. 000 82, 023. 000
sy 0. 000 0. 00
1. 75000 82, 023. 000 143, 540. 25
0040 202-00810 *REMOVAL OF GROUND SI GN 28. 000 4. 000
EACH 24. 000 1,872.00
78. 00000 28. 000 2,184. 00
0045 202-00821 *REMOVAL OF SI GN PANEL 2.000 0. 000
EACH 2.000 220. 00
110. 00000 2. 000 220. 00
0050 202-00828 *REMOVAL OF TRAFFI C S| GNAL EQUI PNENT 1. 000 1. 000
LS 0. 000 0.00
3, 950. 00000 1. 000 3, 950. 00
0055 202-00900 *REMOVAL OF CONCRETE FOOTI NG 1. 000 1. 000
EACH 0. 000 0.00
570. 00000 1. 000 570. 00



CONTI D: C13347 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13347-BI D ESTI MATE RUN 09/ 04/ 2001
PRQJECT: STA 177A-002 ESTI MATE NO 0004 13:01: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 04005 CLEAN VALVE BOX 12. 000 10. 000
EACH 2.000 280. 00
140. 00000 12. 000 1, 680. 00
0065 203-01597  POTHOLI NG 36. 000 24.500
HOUR 9. 500 1, 767. 00
186. 00000 34. 000 6, 324. 00
0070 208-00015 SAND BAG 120. 000 45. 000
EACH 0. 000 0.00
30. 00000 45. 000 1, 350. 00
0075 208-00050 STORM DRAIN | NLET PROTECTI ON 4. 000 4. 000
EACH 0. 000 0.00
293. 00000 4. 000 1,172.00
0080 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 1. 000 1, 680. 00
1, 680. 00000 1. 000 1, 680. 00
0085 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
1, 770. 00000 1. 000 1, 770. 00
0090 210-00866 *RESET FI RE PREEMPTION UNI T AND TI MER 2.000 2.000
EACH 0. 000 0.00
160. 00000 2.000 320. 00
0095 210-04010  ADJUST MANHOLE 20. 000 16. 000
EACH 2.000 740. 00
370. 00000 18. 000 6, 660. 00
0100 210- 04050  ADJUST VALVE BOX 27.000 24. 000
EACH 3.000 681.00
227. 00000 27.000 6, 129. 00
0105 403-00720  HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 2, 000. 000 655. 110
TON 34.990 3,149. 10
90. 00000 690. 100 62, 109. 00
0110 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 9, 987. 000 8, 204. 520
TON 782. 780 39, 139. 00
50. 00000 8, 987. 300 449, 365. 00



CONTI D C13347 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13347-BI D ESTI MATE RUN 09/ 04/ 2001
PRQJECT: STA 177A-002 ESTI MATE NO 0004 13:01: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 15, 457. 000 2, 356. 000
GAL 283. 000 308. 47
1. 09000 2,639. 000 2,876.51
0120 412-00600 CONCRETE PAVEMENT (6 | NCH) 29. 000 0. 000
5% 0. 000 0.00
43. 60000 0. 000 0.00
0125 412-01220 CONCRETE PAVEMENT (12 | NCH) (FAST TRACK) 200. 000 194. 000
Sy 0. 000 0. 00
90. 00000 194. 000 17, 460. 00
0130 420-00500 GEQTEXTI LE ( PAVI NG 55, 669. 000 53, 395. 000
5% 1, 066. 000 1,151.28
1. 08000 54, 461. 000 58, 817. 88
0135 607-11580 FENCE ( TEMPORARY) 400. 000 0. 000
LF 0. 000 0. 00
5. 20000 0. 000 0.00
0140 608-00000 CONCRETE S| DEWALK 100. 000 15. 000
5% 0. 000 0.00
35. 40000 15. 000 531. 00
0145 608-00010 CONCRETE CURB RAMP 29. 300 17. 000
Sy 12. 300 651. 90
53. 00000 29. 300 1,552.90
0150 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 1, 499. 000 1, 394. 000
LF 105. 000 1,543. 50
14. 70000 1, 499. 000 22, 035. 30
0155 609-21020 CURB AND GUTTER TYPE 2 (SECTION |1 -B) 517.000 361. 000
LF 0. 000 0. 00
13. 20000 361. 000 4,765. 20
0160 609-71000 CURB ( SPECI AL) 76. 000 74.000
LF 0. 000 0.00
20. 30000 74.000 1,502. 20
0165 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 5, 727. 000 0. 000
SF 4, 359.110 34,872. 88

8. 00000 4,359.110 34,872. 88



CONTI D: C13347 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13347-BI D ESTI MATE RUN 09/ 04/ 2001
PRQJECT: STA 177A-002 ESTI MATE NO 0004 13: 01: 03

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00001  *DELI NEATOR (TYPE I) 92. 000 0. 000
EACH 45. 000 841. 50
18. 70000 45. 000 841. 50
0175 612-00002  *DELI NEATOR (TYPE I1) 60. 000 0. 000
EACH 36. 000 756. 00
21. 00000 36. 000 756. 00
0180 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 551. 000 551. 000
LF 0. 000 0. 00
29. 70000 551. 000 16, 364. 70
0185 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 20. 000 18. 000
LF 0. 000 0. 00
15. 70000 18. 000 282. 60
0190 613-10000 *WRING 1. 000 1. 000
LS 0. 000 0. 00
4,100. 00000 1. 000 4,100. 00
0195 613-70250 *LUM NAI RE HI GH PRESSURE SODI UM (250 WATT) 4. 000 4. 000
EACH 0. 000 0. 00
570. 00000 4. 000 2, 280. 00
0200 614-00011  *SIGN PANEL (CLASS I) 190. 000 0. 000
SF 189. 600 3,735.12
19. 70000 189. 600 3,735.12
0205 614-00012  *SIGN PANEL (CLASS I1) 24. 000 0. 000
SF 24. 000 528. 00
22. 00000 24. 000 528. 00
0210 614-00013  *SIGN PANEL (CLASS I11) 100. 000 0. 000
SF 100. 000 2, 400. 00
24. 00000 100. 000 2, 400. 00
0215 614-01502 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( POST AND SOCKET) 158. 000 0. 000
LF 158. 000 3,792. 00
24. 00000 158. 000 3,792. 00
0220 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 68. 000 0. 000
LF 68. 000 2, 407. 20
35. 40000 68. 000 2, 407. 20



CONTI D: C13347 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13347-BI D ESTI MATE RUN 09/ 04/ 2001
PRQJECT: STA 177A-002 ESTI MATE NO 0004 13:01: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-01582  *STEEL S| GN SUPPORT (2-1/2 | NCH ROUND) (POST AND 60. 000 0. 000
SLI PBASE)
LF 60. 000 3, 120. 00
52. 00000 60. 000 3, 120. 00
0230 614-70117 *PEDESTRI AN S| GNAL FACE (16) 8. 000 8. 000
EACH 0. 000 0.00
750. 00000 8. 000 6, 000. 00
0235 614-70336 *TRAFFIC S| GNAL FACE (12-12-12) 20. 000 20. 000
EACH 0. 000 0.00
930. 00000 20. 000 18, 600. 00
0240 614-72872  *LOOP DETECTOR (M CRO TYPE) 29. 000 13. 000
EACH 14. 000 4,844.00
346. 00000 27. 000 9, 342. 00
0245 614-72875  *LOOP DETECTOR W RE 6, 456. 000 3, 704. 000
LF 2, 752. 000 7,347.84
2. 67000 6, 456. 000 17, 237.52
0250 614-72878 *TRAFFIC SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOOP TYPE) 5. 000 0. 000
EACH 5. 000 4,000. 00
800. 00000 5. 000 4, 000. 00
0255 614-85362  *TRAFFI C S| GNAL- LI GHT SPAN W RE POLE (12 | NCH) 3.000 3. 000
EACH 0. 000 0.00
3, 070. 00000 3.000 9, 210. 00
0260 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
7, 100. 00000 1. 000 7,100. 00
0265 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
113, 066. 76000 1. 000 113, 066. 76
0270 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 900
LS 0.100 390. 00
3, 900. 00000 1. 000 3, 900. 00
0275 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 18, 830. 000 0. 000
SF 17,577. 000 24, 607. 80
1. 40000 17,577. 000 24, 607. 80



CONTI D: C13347 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13347-BI D ESTI MATE RUN 09/ 04/ 2001
PRQJECT: STA 177A-002 ESTI MATE NO 0004 13: 01: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 400. 000 135. 000
GAL 193. 000 14, 475. 00
75. 00000 328. 000 24, 600. 00
0285 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 1, 763. 000 573. 000
SF 1, 190. 000 11, 186. 00
9. 40000 1, 763. 000 16, 572. 20
0290 627-30325  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 435. 000 66. 000
( \ORD- SYMBQL)
SF 369. 000 5, 756. 40
15. 60000 435. 000 6, 786. 00
0295 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 760. 000 0. 000
( XWALK- STOPLI NE
SF 712. 000 5, 909. 60
8. 30000 712. 000 5, 909. 60
0300 629-01031  *SURVEY MONUMENT (TYPE 3A) 5. 000 5. 000
EACH 0. 000 0.00
750. 00000 5. 000 3, 750. 00
0305 630-00000 FLAGG NG 2, 400. 000 1, 243. 000
HOUR 291. 000 7,566. 00
26. 00000 1, 534. 000 39, 884. 00
0310 630-00002 TRAFFI C CONTROL SUPERVI SOR 100. 000 69. 000
DAY 24. 000 8, 400. 00
350. 00000 93. 000 32, 550. 00
0315 630-00003  UNI FORVED TRAFFI C CONTROL 120. 000 42.500
HOUR 44.000 2,552. 00
58. 00000 86. 500 5,017. 00
0320 630-00004 TRAFFI C CONTROL VEHI CLE 1. 000 0. 000
EACH 0. 900 4, 320. 00
4, 800. 00000 0. 900 4, 320. 00
0325 630-00007 TRAFFI C CONTROL | NSPECTI ON 145. 000 103. 000
DAY 36. 000 5, 544. 00
154. 00000 139. 000 21, 406. 00
0330 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 6. 000 1. 000
EACH 4. 400 448. 80
102. 00000 5. 400 550. 80



CONTI D: C13347 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13347-BI D ESTI MATE RUN 09/ 04/ 2001
PRQJECT: STA 177A-002 ESTI MATE NO 0004 13: 01: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 28. 000 11. 000
EACH 12. 400 1, 661. 60
134. 00000 23. 400 3, 135. 60
0340 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 6. 000 2.000
EACH 1. 600 256. 00
160. 00000 3. 600 576. 00
0345 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 40. 000 20. 000
SF 16. 000 470. 40
29. 40000 36. 000 1, 058. 40
0350 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 5. 000 2.000
TYPE
) EACH 1. 600 4,096. 00
2, 560. 00000 3. 600 9, 216. 00
0355 630-80359  PORTABLE MESSAGE SI GN PANEL 242.000 182. 000
DAY 60. 000 9, 600. 00
160. 00000 242.000 38, 720. 00
0360 630-80360 DRUM CHANNELI ZI NG DEVI CE 66. 000 22.000
EACH 23. 000 1, 771. 00
77. 00000 45. 000 3, 465. 00
0365 630-80380  TRAFFI C CONE 425. 000 150. 000
EACH 120. 000 2, 160. 00
18. 00000 270. 000 4, 860. 00
0370 630-80520  *MOBI LE PAVEMENT NMARKI NG ZONE 8. 000 0. 000
DAY 4. 000 4,160. 00
1, 040. 00000 4. 000 4,160. 00
0375 700-70010 F/ A M NOR CONTRACT REVI SI ONS 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 19, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70020 F/ A ON-THE-JOB TRAI NEE 200. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13347 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13347-BI D ESTI MATE RUN 09/ 04/ 2001
PRQJECT: STA 177A-002 ESTI MATE NO 0004 13: 01: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70022 F/A QIT PILOT 525. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0395 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70035 F/ A PAVEMENT SMOOTHNESS 6, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70420 F/ A TREE TRI MM NG 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 900- 00007  ADDED | TEM ( EACH)/ REMOVE & REPLACE TY. 13 INLET 3.000 3. 000
EACH 0. 000 0.00
800. 00000 3. 000 2, 400. 00
0430 900-00007  ADDED | TEM ( EACH)/ REMOVE & REPLACE TYPE R I NLET 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0435 304-06000 ABC (CL 6) 88. 000 88. 000
TON 0. 000 0.00
25. 00000 88. 000 2, 200. 00
0440 900-00014  ADDED | TEM (LUMP SUM) / 1. 000 1. 000
LS 0. 000 0. 00
2, 075. 26000 1. 000 2, 075. 26
CAT 0200  CURRENT AMT $ 1,806,259.34%  237,704.09%$ 1,343, 637.48
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0410 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
21, 000. 00000 1. 000 21, 000. 00
0415 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 700. 00000 1. 000 15, 700. 00



DEPARTMENT OF TRANSPORTATI ON

Page 10

CONTI D: C13347
PCN: 13347-BI D ESTI MATE RUN 09/ 04/ 2001
PRQJECT: STA 177A-002 ESTI MATE NO 0004 13: 01: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0420 620-00020  SANI TARY FACI LI TY 2.000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00

CAT 0400 CURRENT AMI  $ 38,700.00%

0.00% 37,700. 00

PRQJECT TOTAL CURRENT AMI $ 1,844,959.34$%

237,704.09% 1, 381, 337. 48



